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Labor situation has not changed.

The second jumper line put in from the north/south main on the east side
of I west to the BBW sprinkler house was completed as planned.

This is expected to be a permanent change. As-built drawing with ele-
vations was completed September 19 - copy to Kevin McCrory.

Disposal procedure for excavation dirt was completed and typed.

Health and Safety procedure in the reviewing stage.

Meeting with Alberici at CED trailers on September 25, 1984, at 9:00
p.m. to discuss project and labor situation.
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